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SSUMMARYUMMARY  
 
Waste Management (WM) consists of the Solid Waste Storage and Disposal, Project Baseline Summary 
(PBS) WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 1.2.2; 
Liquid Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and Storage Facility, 
PBS TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 TEDF/340 
Facility (300 LEF).  The 310 TEDF/340 Facility work scope is included in the River Corridor Project, 
whereas the Liquid Effluents (200 LEF) work scope remains in Waste Management.  For the purpose of 
performance analysis, PBS WM05 is reported in its entirety in the WM Project, which has the majority of 
the work scope and funding. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, RL) shows three milestones completed early 
and one remaining milestone on schedule.   
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of June 30, 2001.  Other data is updated as noted. 
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS  
 
Accelerate Readiness to Receive Spent Nuclear Fuel (SNF) K Basin Sludge - Canyon activity was 
suspended and an Unresolved Safety Question (USQ) was declared as a result of an unanticipated tank 
containing liquid and salt cake in Cell 11L.  Improved estimates of volume and nature of tank contents 
resulted in reassessment by the Plant Review Committee (PRC) and determination that no USQ exists.  
Fuel removal readiness activities are back on schedule. 
 
Transuranic (TRU) Waste Program Production - Fiscal Year to Date (FYTD) production through July 
23, 2001:  764 Nondestructive Examination (NDE), 769 Nondestructive Assay (NDA), 294 Headspace Gas 
Analysis, 74 Glove box Repackaging, 13 Visual Examinations (VE), 5 shipments made to the Waste Isolation 
Pilot Plant (WIPP), and 64.4 m3 certified.  
 
A team of Management, Operations, Radiological Control and Engineering completed a program to reduce 
the time it takes to exit a TRU drum from the WRAP processing facility.  The process involved the installation 
of ventilation devices on the TRU glovebox exit ports, improved work practices and implementing an 
aggressive air monitoring program to assure that the exits are done safely.  The result has been an increase 
in drum exits from one every two and one half days to two per day. 
 
TRU Program Re-certification/Plutonium Finishing Plant (PFP) Audit: The TRU Program re-
certification and PFP audit was completed June 15, 2001.  Deficiency Evaluation Group meetings were 
completed and corrective actions assigned to address the 3 Corrective Action Reports from the audit.  
Carlsbad DOE is reviewing corrective action plans at this time. 
 
Liquid Waste Processing - From October 1, 2000 through July 23, 2001, 22.0 million gallons of 
wastewater were processed through the 200 Area Effluent Treatment Facility supporting the Environmental 
Restoration Contractor 200-UP-1 Groundwater.  The Liquid Effluent Retention Facility has received over 
120,000 gallons of wastewater through the Effluent Treatment Facility Load-In Facility via tankers. 
 
Support to River Corridor Project (RCP) - Transport and storage of RH-TRU Hittman liners from the 
324 B-Cell clean out was completed on July 18, 2001.   
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Waste Encapsulation and Storage Facility (WESF) Operations - The WESF roof repair was 
completed on July 6, 2001. WESF received the capsule welding equipment from 324 Facility on June 28, 
2001. Twenty-seven (27) specific items used to fabricate Type-W capsules are now stored at WESF and are 
available if welding on capsules should ever be required. 
 
Land Disposal Restriction (LDR) Report - The CY 2000 LDR report was approved by RL and 
transmitted to the regulators on June 28, 2001.  This transmittal met the requirements of Tri-Party 
Agreement milestone M-26-01K.  
 
 

SSAFETYAFETY  
 
During June, there were no Lost Away or OSHA recordable cases.  The Waste Management Project has 
achieved 2.5 million hours without a lost away workday.  WESF reached a milestone of 500,000 hours 
worked since the last Lost Workday Case.   
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ISMS SISMS STATUSTATUS  
 
• The draft WM VPP application is available for review and comment by all Project employees.  Efforts 

continue to educate and involve WM employees in the VPP effort through use of the WM VPP TidBits 
information bulletin and a VPP "Longest Drive" golf competition, which includes answering questions 
about the VPP tenets.   In addition, the VPP Steering Committee is developing informational posters 
to be provided to projects and facilities.  

 

CCONDUCT OF ONDUCT OF OOPERATIONS PERATIONS   

  
 
 
 

  

  

  

  

  

  

  

  

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report at this time. 
 

Opportunities for ImprovementOpportunities for Improvement  
 
Nothing to report at this time. 
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UUPCOMING PCOMING AACTIVITIESCTIVITIES  
 
MLLW Treatment - ATG continues preparations for a thermal treatment trial burn in September.  
Limited additional non-thermal and thermal treatment continue.  
 
Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge - By September 30, 2001: 
1) Clear 4 T Plant canyon cells; 3) Complete the removal of 4 pieces of major equipment, and 3) 
Complete contractor Operational Readiness Review. 
 
TRU Waste Retrieval - Retrieval of exposed drums will resume upon revision of the Low-Level Burial 
Grounds (LLBG) Justification for Continued Operations (JCO) (forecast for early August).  Planning for 
buried drum retrieval continues.   
 
TRU Waste Shipment - The next shipment to WIPP is scheduled for August 23, 2001.  The shipment is 
contingent upon adequate availability of TRUPACT shipping containers due to competing priorities at 
Idaho National Engineering and Environmental Laboratory (INEEL) and Rocky Flats.  
 
TRU Recertification Audit - Respond as required to the DOE Carlsbad review of the corrective action 
plans prepared in response to the Recertification Audit. 
 
Liquid Waste Processing – Continue groundwater processing at the 200 Area Effluent Treatment 
Facility. 
 
NMS Project Support  - Continue to receive waste in support of Hanford ash processing through 
November 2001.   
 
Support to RCP - Continue shipment and placement of D-Cell Hittman liners from the 324 facility in the 
Low Level Burial Grounds.  Support the removal of a Cm/Am source from the 327 facility.  
 
WESF Operations - Complete Hot Cells A through E lay-up in September 2001. 
 
LDR Report - Support resolution of Ecology comments on the LDR report, which are due in August.  
Ecology will be conducting a site-wide LDR audit as part of their report review.  
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MMILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
 
 
 
 
 
 
 
 
 
 
 
 
 
Only TPA/EA milestones and all FY 2001 overdue and forecast late milestones are addressed in this 
report.  Milestones overdue are deleted from the Milestone Exception Report once they are completed.  
The following chart summarizes the FY 2001 TPA/EA milestone achievement and a Milestone Exception 
Report follows.   The last milestone table summarizes the first six months of FY 2002 TPA/EA milestones.  

FY 2001 Tri-Party Agreement / EA Milestones 
Number Milestone Title Status 

 

M-91-13  
(A1C-01-001) 

 

Initiate Disposal of CH-
LLWM 

 

Due 06/30/01 – Completed  
9/15/1999 
 

 

M-91-18  
(WMP-01-001) 
EM Management 
Commitment 

 

Transmit T Plant Sludge 
Storage Conceptual Design 
to Ecology 
 

 

Due 06/29/01 – Completed  
6/11/01 

M-26-01K Annual Hanford LDR 
Report 

Due 06/30/01 – Completed  
6/28/01 
 
 

 

M-26-05H 
(WMH-00-006) 
 

 

Prep Biennial Tritium 
Treatment Technology 
Evaluation report 

Due 08/31/2001 – On  
schedule.  
 
 

   

 Green 
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On 
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On 
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T O T A L  

F Y  

2 0 0 1

Enforceable Agreement 3 0 0 0 0 1 0 4
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 0 0 0

T o t a l  P r o j e c t 3 0 0 0 0 1 0 4
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MMILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 
     BaselineBaseline  ForecastForecast  

Number/WBSNumber/WBS  LevelLevel    Milestone TitleMilestone Title    DateDate  DateDate  
 

Overdue Overdue –– 0 0  
 

Forecast Late Forecast Late –– 0 0  
 

FY 1999 Overdue FY 1999 Overdue –– 1 1    
 
TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/01 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 

Impact: No overall impact is expected. 
Corrective Action: Funding for this work scope [Return-on-Investment (ROI)] has been identified 
and a new forecasted completion date of September 30, 2001 established. 

 
FY 2002 Tri-Party Agreement / EA Milestones 

Number Milestone Title Status 

 Nothing to report at this time.  
DNFSB Commitments 

 Nothing to report at this time.  
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Behind schedule. 

• RL approval of JCO (submitted July 13th) needed to resume exposed drum retrieval. 
• Budgeted resources needed on board to achieve buried drum retrieval startup by the second 

quarter of FY 2002. 
 
 
 

 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Behind schedule.  Recovery in July and August. 
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• Clear 10 deck sections – complete 
• Clear 4 cells – Behind schedule due to unexpected tank contents, but still recoverable 
• Remove 4 pieces of major equipment – Ahead of schedule; PUREX tower size reduction in 

process (3rd major piece) 
• Fuel removal readiness – Back on schedule, but no float 

 

FY 2001 SFY 2001 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE ––  AALL LL FFUND UND TTYPESYPES   

CCUMULATIVE TO UMULATIVE TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  
 
 
 

 

 

 
 
 
 
Note:  Above data includes 310/340 Facility Liquid Effluents as part of PBS WM-05.  
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 Green 

BCWS BCWP ACWP SV % CV % PEM EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
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21,452$    21,204$    17,254$    (248)$        -1% 3,950$     19% 29,529$      25,135$      

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 28,161$    28,027$    32,456$    (134)$        0% (4,429)$    -16% 39,963$      43,031$      

PBS WM05  
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

19,717$    19,642$    17,623$    (75)$          0% 2,019$     10% 26,540$      24,765$      

PBS TP02 WBS 
1.4.2 
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FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE   
 
There is no significant schedule variance.  The favorable cost variance is primarily due to vacancies and 
staff on leave in the Liquid Effluents Facilities.   
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$0.5M)$0.5M) 
  
Solid Waste Storage & Disposal — 1.2.1/ WM03    
Description /Cause: The unfavorable schedule variance of $0.2M (1 percent) was within the 
established threshold. 

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Solid Waste Treatment — 1.2.2/ WM04    
Description /Cause:  The unfavorable schedule variance of $0.1M (0.1 percent) was within the 
established threshold.   

Impact:  No Impact. 
Corrective Action:  No corrective action required. 

 
Liquid Effluents — 1.2.3.1/ WM05   
Description /Cause:  The unfavorable schedule variance of $0.08M (0.4 percent) was within the 
established threshold. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 
WESF — 1.4.2/ TP-02   
Description /Cause:  There is no schedule variance at WESF. 

Impact: No Impact. 
Corrective Action: No corrective action required. 

 

Cost Variance Analysis:   (+$1.7M)Cost Variance Analysis:   (+$1.7M) 
 
Solid Waste Storage and Disposal  — 1.2.1/WM03   
Description and Cause: The favorable $4M cost variance within WM03 is due to the FY 2000 fee 
accrual reversal, labor underruns due to involuntary reductions of force and restricted hiring, indirect 
variance distribution, and savings generated from the WM Program Management Account transfer from 
indirect to direct. 

Impact:  None. 
Corrective Action:  FY00 unearned fee has been used to fund the ATG settlement.  A favorable 
yearend variance is forecasted. 
 

Solid Waste Treatment  — 1.2.2/WM04 
Description and Cause: The unfavorable $4.4M cost variance within WM04 is due to a contract 
modification that required payment to ATG upon shipment of waste, rather than the previous agreement 
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of payment on return of waste.  The prepayment caused a large variance.  Also contributing to the 
variance is the settlement of claims by ATG.   

Impact:  None. 
Corrective Action:  A baseline change request was submitted to RL in June, documenting the 
added scope.  The pre-payment variance will be eliminated as waste is returned from ATG. 
 

Liquid Effluents  — 1.2.3/WM05   
Description and Cause: The favorable $2.0M cost variance within WM05 is primarily due to labor 
underruns, reduced sample analysis and a reduced need for crane and rigging. 

Impact:  None. 
Corrective Action: Liquid Effluents is forecasting a favorable cost variance. 

 
WESF  — 1.4.2/TP02   
Description and Cause: The favorable $0.3M cost variance within TP02 was within the established 
threshold. 

Impact:  None. 
Corrective Action: None. 

  
  

SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE  
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  Authorized baseline as per the Integrated Planning Accountability, and Budget System (IPABS) – Project Execution Module (PEM). 
  Note:  Above data includes RL contract for Steam.  

 

FFUNDS UNDS MMANAGEMENT ANAGEMENT —— FY 2001  FY 2001 TO TO DDATEATE  

  FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)  
 

 
 
 

 
 
 

 
 

 
 
NOTE:  Above funding addresses Waste Management work scope only. 
 

 Green 
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1.2 Waste Management
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              [Status through June 2001]
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IISSUESSSUES  
 

Regulatory / Regulatory / Technical / External / DOE Issues / DOE RequestsTechnical / External / DOE Issues / DOE Requests   

 

TechniTechnical Issuescal Issues  

 
T Plant Canyon Cleanout — T Plant Canyon cleanout has been delayed by the discovery, during 
planned cell visual inspections, of an unanticipated tank containing liquid and salt cake in Cell 11L. 

Impact:  Canyon activity was suspended and an Unresolved Safety Question (USQ) was 
declared as a result of the tank discovery.  Due to the unknown nature of the tank contents, 
there is the potential for a nonconformance to the limits of the Criticality Prevention Specification, 
CPS-D-149-00001 Rev. B-0 and for failure to meet the assumptions of the supporting Criticality 
Safety Analysis Report, CSAR 86-007.  

 Corrective Action:  Improved estimates of volume and nature of tank contents resulted in 
reassessment by PRC and determination that no USQ exists. Need for continuation of restrictions 
on canyon activities will be reassessed by Facility Management and addressed with RL(ABD). 
Sampling and characterization of tank contents will continue, as will independent effort to 
document inventory of remaining cells not inspected. This item will be updated when Cell 11-L’s 
contents and remaining cells’ inventory are completed.    

 
Exposed TRU Drum Retrieval — The frequency of occurrence of unvented drums containing in excess 
of 15 grams plutonium is higher than assumed in the Low Level Burial Ground Justification for Continued 
Operation (JCO).  Retrieval operations were suspended when two unvented drums above the RL-imposed 
limit for Trench 29 were discovered during retrieval operations in Trench 1 on May 31, 2001. 

Impact:  Limited drum movement has resumed in trench 29, while trench 20 remains in stand-
by, and trenches 1 and 24 remain in restricted status.  
Corrective Action:  A new JCO was prepared and submitted to RL on July 13, 2001 to allow 
resumption of exposed drum retrieval in Trenches 1, 20, 24, and 29. Subcontractor remobilization 
and resumption of retrieval is tentatively planned for early August based on RL progress in 
evaluating the JCO. 

 

DOE IssuesDOE Issues  

 
Accelerate Readiness to receive Spent Nuclear Fuel (SNF) Sludge at T Plant — FH’s schedule 
for readiness to remove Shippingport fuel from T Plant has been impacted due to a delay in issuance of 
the Safety Evaluation Report (SER) governing these activities (completed June 18, 2001) .  
Impact:  Initiation of critical portions of the FH Management Self-Assessment (MSA) was delayed from 
May 22 until June 18, 2001.  Subsequent readiness activities (MSA, Contractor ORR and RL ORR) must all 
be compressed to support timely fuel removal. 

Corrective Action:  The MSA is complete and FH has declared its readiness to begin the 
contractor ORR as scheduled on July 30, 2001. Continued RL support through the ORR process 
will be needed to support timely fuel movement startup on November 12, 2001. 

 

Regulatory Issues, External IssuesRegulatory Issues, External Issues and DOE Requests and DOE Requests   

 
None identified at this time. 
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BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  

KKEY EY IINTEGRATION NTEGRATION AACTIVITIESCTIVITIES  
 

• SNF Project Support — Prepare T Plant to receive SNF K-Basin sludge.   
 

• Liquid Effluents — Continue support of UP-1 Groundwater treatment at the 200 Area Effluent 
Treatment Facility.   
 

• RCP Support —Continue support to RCP for the removal of waste from the 324 and 327 
buildings as well as removal of uranium elements from the 300 area.  
 

• NMS Project Support – Continue support to the NMS Project for the removal of waste from 
the PFP. 

 

PROJECT 
CHANGE NUMBER

DATE 
ORIGIN. BCR TITLE

FY01 COST     
IMPACT $000

S
C
H

T
E
C
H

DATE    TO 
CCB

CCB     
APR'VD

RL     
APR'VD

CURRENT      
STATUS

WM-2001-027 6/12/2001 ATG Settlement $3,608 6/21/2001 6/25/2001 TBD

WM-2001-028 6/13/2001 T Plant Fans/Pre-Filters $1,066 6/21/2001 6/25/2001 NA Approved

ADVANCE WORK AUTHORIZATIONS
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High Level Waste (HLW): Storage and TreatmentHigh Level Waste (HLW): Storage and Treatment    
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Treatment:  No  campaign to process HLW at the 242A Evaporator was planned or performed 
during the 3rd quarter of FY01. 

Storage: Storage continues to be provided for HLW Cesium 137 and Strontium 90 capsules in the 
Waste Encapsulation and Storage Facility Pool Cells. 
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Storage:  Storage continues to be provided for existing and newly generated TRU waste.  

Disposal:   TRU shipments to Waste Isolation Pilot Plant  (WIPP) is on schedule.
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Storage:  Storage continues to be provided for existing and newly generated MLLW waste.  
The current volume of  MLLW in storage is within 10% of the planned amount. 

Treatment:   Treatment of  MLLW is on schedule.  

Disposal:   Scheduled disposal volumes for FY01 are based on pre-treatment volume while the 
actual disposal value recorded is post-treatment.  Currently there is a greater than 2:1 
reduction ratio. 
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Storage:   Storage continues to be provided for LLW that does not meet waste acceptance 
criteria for disposal in the burial grounds.

Disposal:  The LLW received from onsite and offsite generators were disposed in the burial 
ground.  LLW receipt and disposal are higher than planned due to the continued shipping from 
Parks Township.                                                                               


